
 

 

 
REQUEST FOR COUNCIL ACTION 

 

MEETING DATE: January 17, 2023 

PREPARED BY: Brandon Stenglein, P.E., Project Engineer 

AGENDA ITEM: Fernbrook Lane/Territorial Road Project No. 20-19 
Change Order No. 3 

 

PREVIOUS ACTIONS: 
The Council previously awarded a contract to New Look Contracting, Inc. for the Fernbrook 
Lane/Territorial Road Project No. 20-19 in the amount of $866,396.00. 
 
At their September 7, 2021 meeting, Council approved Change Order No. 1 amending the project 
completion dates. No additional costs were associated with this change order. 
 
At their February 7, 2022 meeting, Council approved Change Order No. 2 in the amount of $86,865.71 
which provided for additional flaggers for construction safety, additional electrical work for the 
lighting system, and replacement of screening trees removed as a result of the acquisition of 
additional right of way. 

 

RECOMMENDED COUNCIL ACTION: 
Motion to approve Change Order No. 3 to the Fernbrook Lane/Territorial Road Project No. 20-19. 

 

COMMENTS: 
Change Order No. 3 to the Fernbrook Lane/Territorial Road Project No. 20-19 extending the 
substantial completion date to November 30, 2022 as the result of an extensive delay of light pole 
materials. No additional cost will be incurred as a result of this change in completion date. 

 

ATTACHMENTS: 
Attachment A: Change Order No. 3 

 


